
Activities Scheduled for September 2004:
Graving Dock Site:

� Archeology; Sheet Pile Driving; Coffercell Construction;
Slab Concrete Placement; Trench Drains

Canal Site:
� X-Beam Extensions ; Deck & Barrier Concrete Placement; 
Lift Span Widening; Trestle Construction

Public Information:

Project Progress To Date: (% Based on contract $’s)

Project Summary Schedule: (Note: Based on current information.  Adjustments will be made as necessary.)

West half Widening

Project Milestones Overview:

� Graving Dock construction is behind schedule as a result of a  
suspension of work due to an archaeology investigation.
� Contractor and WSDOT are evaluating the schedule to 
determine the completion date.

For more information, Call Ron Lewis, Project Manager at (360) 357-2614
Or visit our website:  www.hoodcanalbridge.com

Project Schedule Status:

Progress Highlights for August 2004:
Graving Dock Site:

� Archeology; Sheet Pile Driving; Coffercell Construction; 
Concrete Slabs; Trench Drains

Canal Site:
� X-Beam Extensions; Concrete Deck and Barrier Placement; 
Lift Span Widening; Trestle Construction 

MONTHLY PROJECT REPORT
SR 104 Hood Canal Bridge Retrofit and East Half Replacement

Project Location: SR 104, Hood Canal Bridge                                       PIN: 310407B          WIN: C10407T      
Contractor: Kiewit-General, A Joint Venture

August 2004
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CONTRACT PHASING:

  Phase 1 - Casting / Approaches / Widening

  Phase 2 - Bridge Closure & Replacement

  Phase 3 - Testing / Training

  Phase 4 - Draw Span Upgrade

CONSTRUCTION:

  Construct Graving Dock

  Cast Pontoons & Anchors

  Assemble Pontoons & Draw Span

  Construct West Bridge Approach

  Construct East Bridge Approach

  West Half Deck Widening - South

  West Half Deck Widening - North

  Replace Pontoons & Superstructure

  Testing & Training

  West Half Elect / Mech Upgrade
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Milestone Original Current Mos. Change
Notice to Proceed Jul-03 Jul-03 0.0
Start Project Construction Aug-03 Aug-03 0.0
Start Graving Dock Sheetpile Sep-03 Apr-04 -7.5
Pontoons - 1st Concrete Placement Jan-04 Mar-05 -14.0
Start West Half Bridge Deck Widening May-04 May-04 0.0
Complete Graving Dock Construction Nov-04 Jan-06 -14.0
Pontoons - 1st Float Out at Graving Dock Nov-04 Jan-06 -14.0
Complete West Bridge Approach Spans Sep-05 Sep-05 0.0
Complete East Bridge Approach Spans Oct-05 Oct-05 0.0
Set 1st Bridge Anchor Jul-05 May-06 -12.0
Complete Pontoon & Anchor Casting Jul-05 Nov-06 -16.0
Close Bridge May-06 May-07 -12.0
Open Bridge Jun-06 Jun-07 -12.0
Complete West Half Elect / Mech Upgrade Aug-07 ? ?
Substantial Completion Dec-07 ? ?

Click on an Image to enlarge

Category Budget ($M) Expended ($M)
Construction Contract (Incl. Sales Tax) 221.17      58.95             
Engineering 12.33        4.72               
Contingencies / Other 11.62        1.61               
Total 245.12      65.28             

Project Cost Summary: Hood Canal Bridge

Upper Slab

�Tested new preparedness marketing campaign with focus group 
of residents from Kitsap, Jefferson and Clallam counties.
�Managed media relations, supporting LEKT and project team 
progress
�Public presentations included outreach to Bremerton Kiwanis and 
Kingston Rotary clubs. 

http://www.wsdot.wa.gov/projects/sr104hoodcanalbridgeeast/images/whwidening.jpg
http://www.wsdot.wa.gov/projects/sr104hoodcanalbridgeeast/images/upperslab.jpg

